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FINANCIAL SUMMARY 

Category Expenses Budget Percent 
Complete* 

Category 
This 
period 

Cumulative Ceiling Funded Remaining 
Percent 
Complete* 

Labor $5,061.62 $10,542.28 $110,664 $25,000.00 58% 42% 
Travel n/a n/a n/a n/a n/a n/a 
ODC $0.00 $0.00 $150.00 $0 100% 0% 
Subcontracting n/a n/a n/a n/a n/a n/a 
t Based on funded budget 

EXPLANATION OF ODCs 
No ODCs were incurred in this reporting period. 

SUMMARY OF ACTIVITIES 

Task 1 - Project Planning and Support 

Subtask 1.1 - Project Management 
• The Work Plan and Cost Estimate were approved on April 5. 

Subtask 1.2 - Data Usability Evaluation 
• This is ongoing pending receipt of additional sampling data. 

Subtask 1.3 - Risk Assessment Workplan (CSM. Exposure Pathway ID. Exposure Factors  

and Tox Values) 
• On May 8, SRC delivered the draft ecological CSM. 
• On May 17, SRC delivered the revised ecological CSM and the draft human health 

CSM. 

Subtask 1.4 - Review of Draft Sampling and Analysis Plan 
• On May 7, SRC participated in a teleconference with EPA (Bahnke, Phillips, Madden) 

to discuss the residential sampling plan. 
• On May 16, SRC delivered comments on the ecological SAP 

Task 2 - Baseline Human Health Risk Assessment and Ecological Risk Assessment 
• Task has not begun. 

Subtask 2.1 -Data Reduction (COPC Selection and EPC Calculation) for Draft Baseline 



Human Health Risk Assessment 
• Task has not begun. 

Subtask 2.2 -Data Reduction (COPC Selection and EPC Calculation) for Ecological Risk  
Assessment 

•Task has not begun. 

Subtask 2.3 -Draft Baseline Human Health Risk Assessment 
• Task has not begun. 

Subtask 2.4 -Draft Ecological Risk Assessment 
• Task has not begun. 

Subtask 2.5 -Final Baseline Human Health Risk Assessment 
• Task has not begun. 

Subtask 2.6 -Final Ecological Risk Assessment 
• Task has not begun. 

DELIVERABLES SUBMITTED THIS MONTH 
Task/Subtask Deliverable Title Due 

Date 
Date 
Delivered 

Recipient 

n/a None n/a n/a n/a 

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN 

None 

ANTICIPATED ACTIVITmS FOR NEXT MONTH  

Task 1 - Pro ject Planning and Support 

Subtask 1.1- Project Management 
• Project management calls are anticipated to continue. 

Subtask 1.2 - Data Usability Evaluation 
• When available, SRC will review the results of additional sampling. 

Subtask 1.3 - Risk Assessment Workplan (CSM. Exposure Pathway ID, Exposure Factors  
and Tox Values) 

• SRC anticipates comments on the draft HHRA CSM.. 

Subtask 1.4 - Review of Draft Sampling and Analysis Plan 
•Th i s task is complete. 



Task 2 - Baseline Human Health Risk Assessment and Ecological Risk Assessment 
• Task has not begun. 

Subtask 2.1 -Data Reduction (COPC Selection and EPC Calculation) for Draft Baseline  
Human Health Risk Assessment 

• Task has not begun. 

Subtask 2.2 -Data Reduction (COPC Selection and EPC Calculation) for Ecological Risk  
Assessment 

• Task has not begun. 

Subtask 2.3 -Draft Baseline Human Health Risk Assessment 
• Task has not begun. 

Subtask 2.4 -Draft Ecological Risk Assessment 
• Task has not begun. 

Subtask 2.5 -Final Baseline Human Health Risk Assessment 
• Task has not begun. 

Subtask 2.6 -Final Ecological Risk Assessment 
QTask has not begun. 

ANTICIPATED DELIVERABLES FOR NEXT MONTH 

Task/Subtask Anticipated Deliverable Title Due 
Date 

Date 
Delivered 

Recipient 

n/a None n/a n/a n/a 

ESTIMATE OF SUBSTANTIAL LAGGING COSTS 

None 


